
MONTHLY PROGRESS REPORT 

Project Name: Oak Street Drum Disposal Area 
Administrative Order on Consent for Removal Action 
Taunton, MA 

Period Covered: June 1,2003 - June 30,2003 

ACTIONS TAKEN TOWARDS COMPLIANCE WITH ORDER (June 1. 2003 - June 30. 2003) 

• Continued drum removal activities begun on April 9,2003. As of June 30, 2003, 971 drums had been 
recovered, and there were a total of 125 rolloff containers of drums, drum fragments, contaminated soil 
and other waste material 

® Conducted second round of ambient air sampling (TO-14 and dust samples) as outlined in the approved 
Ambient Air Monitoring Plan. To date, the air sampling results have not shown levels in exceedance of 
the perimeter action level established in the Ambient Air Monitoring Plan. 

• Continued offsite shipment of non-RCRA regulated waste. As of June 30, 2003, 22 rolloff containers of 
non-RCRA regulated waste had been shipped to Waste Management's Turnkey Landfill facility for 
disposal. See waste shipment summary table for details. 

• Continued offsite shipment of RCRA regulated waste. As of June 30, 2003, 65 rolloff containers of 
RCRA-regulated waste had been shipped to EPA approved facilities. See waste shipment summary 
table for details. 

• Received EPA approval for water treatment and reuse procedures on June 5, 2003. 

• Continued pumping excavation water for onsite storage. As of June 30,2003,13,700 gallons of water 
had been pumped from the excavation. 

® Completed setup of water treatment system. As approved by EPA, excavation water will be treated with 
sand filters, bag filters and granular activated carbon. Head space sampling will be conducted 
periodically at the outlet prior to reuse of the water for dust control measures. 

® Began processing recovered drums. Recovered drums were sheared and commingled with soil and 
waste for offsite disposal. 

® Potential cover material was tested for acceptability as clean fill. Based upon analytical results, topsoil 
is acceptable for use at the site. Arrangements were made with the supplier to maintain a sufficient 
stockpile until needed for the project. 

ACTION ITEMS FOR THE FOLLOWING MONTH (July 1 - July 30.20031 

® Complete excavation of buried drums in the drum disposal area defined by test pitting operations 
conducted in March. 

® Complete shipment of non-RCRA regulated waste. 

® Complete shipment of RCRA-regulated waste to EPA approved facilities. 

• Complete processing of recovered drums for offsite disposal 

• Begin treatment of excavation water for reuse as dust suppressant per EPA approval 

® Begin final grading and placement of certified clean topsoil. 

® Begin demobilization and Site closure activities. 



PROJECT COMPLETION: 

• Work Plan Preparation, Submission and Approvals 100 % 
• Mobilization/Site Setup 100% 
• Processing and Disposal of EPA-Generated Waste 90% 
• Drum Excavation 90 % 
• Transportation and Disposal of Newly Excavated Waste 70 % 
• Demobilization 0 % 

WASTE SHIPMENT SUMMARY 

The following chart provides a summary description of the waste disposal facilities and the types and quantities 
of waste (consisting of drums and excavated soil) that have been shipped from the Site. All RCRA-regulated 
waste was shipped to an EPA-approved facility. The chart contains estimated weights only, as actual weights 
are not known until paperwork has been received from the disposal facility. 

Summary of Waste Shipments 
As of June 30, 2003 

Facility Location 
Type of Material Type of 

Container 

Quantity of Waste 
Number of 
Containers 

Total Estimated 
Weight (tons) 

Waste Management of 
New Hampshire 
(Turnkey Landfill) 

Rochester, NH 
Non-RCRA Regulated 

Waste 
Rolloff 22 352 

Jones Environmental 
Services, Inc. 

Lowell, MA RCRA Regulated Waste Rolloff 61 976 

Onyx Environmental 
Services - Sauget 
Facility 

Sauget, IL RCRA Regulated Waste Rolloff 64 

Total Tons 1392 

ANTICIPATED DELAYS/PROBLEMS 

None 

SAMPLING/TESTING RESULTS 

Analytical data generated and used to determine the proper method of waste disposal are maintained at the Oak 
Street Field Office. Analytical data from the air monitoring events are also maintained at the Oak Street Field 
Office. 
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